COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/22/2013
ESTIMATE SUMMARY 10:39:55

CONTID: C17083 ESTIMATE NO: 0016 PROG SPEC YR: 2005

PCN: 17083-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: 340.5 DAYS TIME ALLOW: 538 WORK DAYS
1-225 PARKER RD TO MISSISSIPPI

FACS REF NO:

PERCENT TIME: 63.29 ORIG TIME ALLOW: 528 WORKDAYS

PROJECT NO: IM 2254-076
1-225 PARKER RD TO MISSISSIPPI
NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/25/2013 DATE TIME STARTED 03/12/2012
7353 S. EAGLE STREET DATE LET 01/19/2012 DATE WORK BEGAN
DATE AWARDED 02/14/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/02/2012 DATE ACCEPTED
CENTENNIAL CO 80112-422¢ 303-627-2600 DATE NOTICE TO PROCEED  03/12/2012
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  50,813,655.68  PARTICIPATING $  21,615,704.49 1,570,889.98
AWARD PROJECT AMT:  $  42793272.17  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.54%  TOTAL EARNINGS 21,615,704.49 1,570,889.98
FUNDS AVAILABLE: $ 29,197,951.19  STOCKPILED MATERIALS 1,550,986.15 -236,944.81
GROSS EARNINGS 23,166,690.64 1,333,945.17
TOTAL CLAIMS: $ 0.00 RETAINAGE -607,806.04 -47,126.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 22,558,884.60 1,286,818.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 22,558,884.60 1,286,818.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,286,818.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00008

0015 202-00010

0020 202-00250

0025 203-01500

0030 203-01510

0035 203-01550

0040 203-01594

0045 203-01597

0050 203-01622

0055  208-00002

C17083
17083-BID
IM 2254-076

ITEM
DESCRIPTION

CDOT / RTD Roadway

Clearing and Grubbing

Tree Trimming

Removal of Tree

*Removal of Pavement Marking

Blading

Backhoe

Dozing

Combination Loader

*Potholing

*Sweeping (With Pickup Broom)

*Erosion Log (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0016

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
809,194.19000

100.000
HOUR
110.00000
81.000
EACH
170.00000
90,428.000
SF
0.90000
150.000
HOUR
100.00000
150.000
HOUR
150.00000
150.000
HOUR
120.00000
150.000
HOUR
78.00000
500.000
HOUR
150.00000
3,200.000
HOUR
79.00000
5,000.000
LF

3.90000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.700
0.000
0.700

41.500
0.000
41.500

76.000
0.000
76.000

18,631.000
3,219.000
21,850.000

0.000
0.000
0.000

0.000
0.000
0.000

7.000
0.000
7.000

0.000
0.000
0.000

70.500
0.000
70.500

461.000
0.000
461.000

1,810.000
0.000
1,810.000

Page 2
ESTIMATE RUN 08/22/2013

10:39:55
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
566,435.93
0.00
4,565.00
0.00
12,920.00
2,897.10
19,665.00
0.00
0.00
0.00
0.00
0.00
840.00
0.00
0.00
0.00
10,575.00
0.00
36,419.00
0.00
7,059.00
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0060 208-00003 *Erosion Log (18 Inch) 2,100.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0065 208-00011 *Erosion Bales (Weed Free) 200.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0070 208-00020 *Silt Fence 20,000.000 2,040.000
LF 0.000 0.00
0.90000 2,040.000 1,836.00
0075 208-00033 Sediment Trap 5.000 0.000
EACH 0.000 0.00
980.00000 0.000 0.00
0080 208-00034  *Gravel Bag 3,000.000 1,088.000
LF 0.000 0.00
6.00000 1,088.000 6,528.00
0085 208-00041 Rock Check Dam 65.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0090 208-00045 *Concrete Washout Structure 30.000 4.000
EACH 0.000 0.00
670.00000 4.000 2,680.00
0095 208-00051 *Storm Drain Inlet Protection (Type 1) 150.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0100 208-00052 *Storm Drain Inlet Protection (Type 2) 900.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0105 208-00070 Vehicle Tracking Pad 20.000 10.000
EACH 0.000 0.00
1,200.00000 10.000 12,000.00
0110 208-00103 Removal and Disposal of Sediment (Labor) 400.000 365.000
HOUR 0.000 0.00
30.00000 365.000 10,950.00
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0115 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 101.000
HOUR 0.000 0.00
74.00000 101.000 7,474.00
0120 208-00206 Erosion Control Supervisor 720.000 290.000
DAY 22.000 770.00
35.00000 312.000 10,920.00
0125 208-00300 Temporary Berms 23,000.000 8,862.000
LF 0.000 0.00
2.10000 8,862.000 18,610.20
0130 212-00006 *Seeding (Native) 50.000 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0135 213-00003 *Mulching (Weed Free) 50.000 0.000
ACRE 0.000 0.00
530.00000 0.000 0.00
0140 213-00061 *Mulch Tackifier 10,000.000 0.000
LB 0.000 0.00
1.90000 0.000 0.00
0145 213-00100 *Soil Binder 30.000 1.000
ACRE 0.000 0.00
460.00000 1.000 460.00
0150 216-00101 *Soil Retention Blanket (Straw-Coconut) 36,000.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0155 216-00301 *Turf Reinforcement Mat (Class 1) 17,000.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
0160 217-00000 *Herbicide Treatment 3,915.000 3,740.000
SY 0.000 0.00
0.65000 3,740.000 2,431.00
0165 240-00000 *Wildlife Biologist 20.000 17.500
HOUR 0.000 0.00
58.00000 17.500 1,015.00
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0170 240-00100 *Prairie Dog Management 1.000 0.500
LS 0.000 0.00
6,500.00000 0.500 3,250.00
0175 250-00050 *Monitoring Technician 30.000 0.000
HOUR 0.000 0.00
56.00000 0.000 0.00
0180 250-00110 *Health and Safety Officer 10.000 0.000
HOUR 0.000 0.00
76.00000 0.000 0.00
0185 606-00720 *Guardrail Type 7 (Style CC) 4,507.000 3,719.000
LF 0.000 0.00
42.00000 3,719.000 156,198.00
0190 607-11525 *Fence (Plastic) 6,500.000 1,818.000
LF 0.000 0.00
2.50000 1,818.000 4,545.00
0195 621-00450 *Detour Pavement 52,639.000 43,556.000
Sy 2,163.000 62,727.00
29.00000 45,719.000 1,325,851.00
0200 625-00000 Construction Surveying 1.000 0.615
LS 0.041 15,334.00
374,000.00000 0.656 245,344.00
0205 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
2,259,171.91000 0.600 1,355,503.15
0210 626-01000 *Public Information Services 1.000 0.400
LS 0.100 2,160.00
21,600.00000 0.500 10,800.00
0215 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 2,057.000 968.760
GAL 93.000 2,790.00
30.00000 1,061.760 31,852.80
0220 627-00032 *Raised Flexible Pavement Marker (Temporary) 1,516.000 415.000
EACH 0.000 0.00
4.20000 415.000 1,743.00
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0225 630-00000 *Flagging 18,000.000 3,599.250
HOUR 554.750 12,204.50
22.00000 4,154.000 91,388.00
0230 630-00003 *Uniformed Traffic Control 1,000.000 705.500
HOUR 50.000 3,050.00
61.00000 755.500 46,085.50
0235 630-00004 *Traffic Control Vehicle 2.000 1.000
EACH 0.000 0.00
2,600.00000 1.000 2,600.00
0240 630-00007 *Traffic Control Inspection 219.000 163.000
DAY 6.000 462.00
77.00000 169.000 13,013.00
0245 630-00012 *Traffic Control Management 548.000 261.000
DAY 19.000 9,690.00
510.00000 280.000 142,800.00
0250 630-80002 *Flashing Beacon (Solar) 4.000 1.500
EACH 0.000 0.00
530.00000 1.500 795.00
0255 630-80335 *Barricade (Type 3 M-A) (Temporary) 28.000 13.000
EACH 0.000 0.00
79.00000 13.000 1,027.00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 313.000 94.000
EACH 0.000 0.00
53.00000 94.000 4,982.00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 115.000 32.500
EACH 0.000 0.00
53.00000 32.500 1,722.50
0270 630-80343 *Construction Traffic Sign (Panel Size C) 24.000 3.000
EACH 0.000 0.00
53.00000 3.000 159.00
0275 630-80344 *Construction Traffic Sign (Special) 888.000 441.500
SF 0.000 0.00
21.00000 441.500 9,271.50
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0280 630-80355 *Portable Message Sign Panel 15.000 6.500
EACH 0.000 0.00
12,700.00000 6.500 82,550.00
0285 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 1.000 0.500
Type
yPe) EACH 0.000 0.00
530.00000 0.500 265.00
0290 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 6.000 1.000
Type
yPe) EACH 0.000 0.00
530.00000 1.000 530.00
0295 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 1.500
Type
ype) EACH 0.000 0.00
530.00000 1.500 795.00
0300 630-80360 *Drum Channelizing Device 800.000 57.500
EACH 0.000 0.00
26.00000 57.500 1,495.00
0305 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 40.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
0310 630-80370 *Concrete Barrier (Temporary) 42,250.000 18,108.000
LF 0.000 0.00
26.00000 18,108.000 470,808.00
0315 630-80378 Glare Screen (Temporary) 1,851.000 570.000
LF 0.000 0.00
7.50000 570.000 4,275.00
0320 630-80380 *Traffic Cone 500.000 250.000
EACH 0.000 0.00
7.50000 250.000 1,875.00
0325 630-85010 *Impact Attenuator (Temporary) 12.000 6.000
EACH 0.000 0.00
16,200.00000 6.000 97,200.00
0330 630-85020 *Mobile Attenuator 2.000 1.000
EACH 0.000 0.00
21,100.00000 1.000 21,100.00
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
0335 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
51,200.00000 1.000 51,200.00
0340 700-70010 F/A Minor Contract Revisions 1,735,808.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A Partnering 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A Fuel Cost Adjustment 538,200.000 19,076.100
FA 0.000 0.00
1.00000 19,076.100 19,076.10
0355 700-70023 F/A On-The-Job Trainee 25,000.000 1,888.000
FA 941.000 941.00
1.00000 2,829.000 2,829.00
0360 700-70035 F/A Tree Mitigation 53,096.000 53,096.000
FA 0.000 0.00
1.00000 53,096.000 53,096.00
0365 700-70082 F/A Furnish & Install Electrical Service 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A Erosion Control 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70589 F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
3000 900-00006 Added Item (Dollar)/ Price Reduction - Violatio n of 0.000 -19,050.000
Work Time Limitation
DOL 0.000 0.00
1.00000 -19,050.000 -19,050.00
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 CDOT /RTD Roadway
3005 900-00006 Added Item (Dollar)/ Subcontractor's Lien - Bro oklyn 0.000 0.000
Sweeps
DOL -2,696.000 -2,696.00
1.00000 -2,696.000 -2,696.00

CAT0200 CURRENT AMT $ 11,138,914.25 $ 110,329.60 $ 4,967,661.68
CAT NO0201 CDOT Roadway
0385 202-00019 Removal of Inlet 21.000 5.000
EACH 0.000 0.00
400.00000 5.000 2,000.00
0390 202-00021 Removal of Manhole 4.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0395 202-00035 Removal of Pipe 6,960.000 1,023.000
LF 0.000 0.00
10.00000 1,023.000 10,230.00
0400 202-00090 *Removal of Delineator 284.000 277.000
EACH 0.000 0.00
10.00000 277.000 2,770.00
0405 202-00195 Removal of Median Cover 83.000 0.000
SY 0.000 0.00
19.00000 0.000 0.00
0410 202-00200 Removal of Sidewalk 85.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0415 202-00203 Removal of Curb and Gutter 1,764.000 408.000
LF 0.000 0.00
4.10000 408.000 1,672.80
0420 202-00206 Removal of Concrete Curb Ramp 14.000 0.000
SY 0.000 0.00
26.00000 0.000 0.00
0425 202-00210 *Removal of Concrete Pavement 94,614.000 38,584.000
SY 0.000 0.00
4.40000 38,584.000 169,769.60
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PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0430 202-00212 Removal of Concrete Pavement (Special) 556.000 278.000
SY 0.000 0.00
14.00000 278.000 3,892.00
0435 202-00220 *Removal of Asphalt Mat 76,745.000 41,921.000
SY 0.000 0.00
4.40000 41,921.000 184,452.40
0440 202-00504 Removal of Expansion Device 276.000 276.000
LF 0.000 0.00
120.00000 276.000 33,120.00
0445  202-00700 *Removal of Light Standard 35.000 13.000
EACH 2.000 620.00
310.00000 15.000 4,650.00
0450 202-00805 *Removal of Overhead Sign Structure 3.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0455  202-00810 *Removal of Ground Sign 45.000 13.000
EACH 0.000 0.00
94.00000 13.000 1,222.00
0460 202-00821 *Removal of Sign Panel 23.000 4.000
EACH 0.000 0.00
52.00000 4.000 208.00
0465 202-00895 Removal of Impact Attenuator 1.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0470  202-01000 *Removal of Fence 7,365.000 138.000
LF 0.000 0.00
3.10000 138.000 427.80
0475 202-01130 *Removal of Guardrail Type 3 2,032.000 1,378.000
LF 0.000 0.00
2.30000 1,378.000 3,169.40
0480 202-01140 Removal of Guardrail Type 4 2,329.000 470.000
LF 0.000 0.00
7.50000 470.000 3,525.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0485 202-01200 *Removal of Tensioned Cable Barrier 12,675.000 12,675.000
LF 0.000 0.00
2.00000 12,675.000 25,350.00
0490 202-04002 Clean Culvert 4.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0495 202-04100 *Abandon Well 14.000 14.000
EACH 0.000 0.00
620.00000 14.000 8,680.00
0500 203-00010 Unclassified Excavation (Complete In Place) 172,814.000 104,000.000
CY 0.000 0.00
7.94000 104,000.000 825,760.00
0505 203-00100 Muck Excavation 867.000 867.000
CcY 0.000 0.00
12.00000 867.000 10,404.00
0510 203-01100 Proof Rolling 400.000 37.500
HOUR 0.000 0.00
85.00000 37.500 3,187.50
0515 206-00065 Structure Backfill (Flow-Fill) 100.000 0.000
CY 0.000 0.00
99.00000 0.000 0.00
0520 206-00530 Filter Material (Class C) 571.000 140.000
CY 0.000 0.00
29.00000 140.000 4,060.00
0525 207-00205 Topsoil 23,000.000 0.000
CY 0.000 0.00
9.50000 0.000 0.00
0530 210-00809 *Reset Blankout Sign (Fiber Optic) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0535 210-00810 *Reset Ground Sign 9.000 0.000
EACH 2.000 620.00
310.00000 2.000 620.00



CONTID: C17083 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
PCN: 17083-BID ESTIMATE RUN 08/22/2013
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0540 210-00815 *Reset Sign Panel 10.000 4.000
EACH 0.000 0.00
52.00000 4.000 208.00
0545 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0546  900-00007 Added Item (Each)/ Reset Variable Message Sign (Spec) 0.000 0.000
EACH 0.000 0.00
21,272.00000 0.000 0.00
0550 210-00848 *Reset Traffic Signal Controller and Cabinet 3.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0555 210-04015 Modify Manhole 7.000 1.000
EACH 0.000 0.00
860.00000 1.000 860.00
0560 210-04020 Modify Inlet 10.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0565 213-00071 Vegetation Control Mat 70.000 0.000
SY 0.000 0.00
31.00000 0.000 0.00
0570  304-06000 Aggregate Base Course (Class 6) 65,608.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0571  304-06007 ABC (CL 6) 16,427.000 16,427.000
cYy 0.000 0.00
21.55000 16,427.000 354,001.85
0571 MATERIAL ALLOWANCE ABC (CI.6) 0.000
CcYy 0.000 0.00
10.43000 0.000 0.00
0575  307-00000 *Hydrated Lime 1,707.000 684.780
TON 0.000 0.00
150.00000 684.780 102,717.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0580 307-00212 *Processing Lime Treated Subgrade (12 Inch) 68,972.000 29,038.000
SY 0.000 0.00
1.90000 29,038.000 55,172.20
0585  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,500.000 376.710
TON 0.000 0.00
100.00000 376.710 37,671.00
0590 412-00950 *Concrete Pavement (9-1/2 Inch) 245.000 0.000
SY 0.000 0.00
31.00000 0.000 0.00
0595  412-00952 *Concrete Pavement (9 1/2 Inch) (Fast Track) 205.000 0.000
SY 0.000 0.00
37.00000 0.000 0.00
0600 412-01050 *Concrete Pavement (10-1/2 Inch) 8,852.000 3,611.000
Sy 40.000 1,320.00
33.00000 3,651.000 120,483.00
0605 412-01060 *Concrete Pavement (10-1/2 Inch) (Fast Track) 2,266.000 2,266.000
SY 0.000 0.00
39.00000 2,266.000 88,374.00
0610 412-01150 *Concrete Pavement (11-1/2 Inch) 2,059.000 0.000
SY 0.000 0.00
34.00000 0.000 0.00
0615 412-01250 *Concrete Pavement (12-1/2 Inch) 234,063.000 102,593.000
SY 4,322.000 152,177.62
35.21000 106,915.000 3,764,477.15
0615 MATERIAL ALLOWANCE Dowel Baskets & Tiebars 0.000
SY 0.000 0.00
1.06635 0.000 0.00
0615 MATERIAL ALLOWANCE Loose Dowels 0.000
SY 0.000 0.00
0.60797 0.000 0.00
0615 MATERIAL ALLOWANCE Reinforcing Steel 51,844.000
Sy -4,322.000 -12,274.48
2.84000 47,522.000 134,962.48
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CAT NO0201 CDOT Roadway
0615 MATERIAL ALLOWANCE Reinforcing Steel 20,043.000
SY 0.000 0.00
2.84000 20,043.000 56,922.12
0615 MATERIAL ALLOWANCE Reinforcing Steel 0.000
SY 14,811.000 42,063.24
2.84000 14,811.000 42,063.24
0620 412-01252 *Concrete Pavement (12 1/2 Inch) (Fast Track) 6,702.000 2,372.000
SY 0.000 0.00
42.00000 2,372.000 99,624.00
0625 420-00000 Geomembrane 2,553.000 718.000
SY 0.000 0.00
6.50000 718.000 4,667.00
0625 MATERIAL ALLOWANCE Geomembrane 1,835.000
SY 0.000 0.00
2.79000 1,835.000 5,119.65
0630 420-00102 Geotextile (Erosion Control) (Class 1) 689.000 106.000
SY 146.000 496.40
3.40000 252.000 856.80
0635 420-00132 Geotextile (Separator) (Class 1) 198,075.000 85,036.000
SY 0.000 0.00
0.95000 85,036.000 80,784.20
0635 MATERIAL ALLOWANCE Geotextile (Separator) Class 1 0.000
SY 0.000 0.00
0.55000 0.000 0.00
0640 503-00030 *Drilled Caisson (30 Inch) 396.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0645 503-00042 *Drilled Caisson (42 Inch) 56.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
0650 503-00048 *Drilled Caisson (48 Inch) 204.000 67.670
LF 32.750 9,825.00
300.00000 100.420 30,126.00
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0655 503-00054 *Drilled Caisson (54 Inch) 160.000 77.580
LF 0.000 0.00
280.00000 77.580 21,722.40
0660 506-00030 *Grouted Riprap 218.000 0.000
cY 75.000 16,500.00
220.00000 75.000 16,500.00
0665 506-00212 Riprap (12 Inch) 65.000 65.000
CcY -12.000 -1,008.00
84.00000 53.000 4,452.00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 39.000 32.900
CY 0.000 0.00
310.00000 32.900 10,199.00
0675 509-08120 Temporary Bridge Deck 0.000 0.000
SF 0.000 0.00
68.00000 0.000 0.00
0680 514-00000 Pipe Railing 64.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0685 518-01004 Bridge Expansion Device (0-4 Inch) 238.000 238.000
LF 0.000 0.00
190.00000 238.000 45,220.00
0690 601-03041 Concrete Class D (Bridge) (Special) 20.000 20.000
CY 0.000 0.00
560.00000 20.000 11,200.00
0695 601-03050 *Concrete Class D (Wall) 112.000 4.300
CY 0.000 0.00
240.00000 4.300 1,032.00
0700 602-00020 *Reinforcing Steel (Epoxy Coated) 1,093.000 1,093.000
LB 0.000 0.00
0.84000 1,093.000 918.12
0705 603-01155 15 Inch Reinforced Concrete Pipe (Complete In P lace) 100.000 100.000
LF 0.000 0.00
200.00000 100.000 20,000.00
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0710 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 6,134.000 4,060.000
LF 0.000 0.00
43.00000 4,060.000 174,580.00
0715 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 3,471.000 2,473.000
LF 0.000 0.00
50.00000 2,473.000 123,650.00
0720 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 3,202.000 2,475.000
LF 22.000 1,342.00
61.00000 2,497.000 152,317.00
0725 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 2,339.000 682.000
LF 0.000 0.00
79.00000 682.000 53,878.00
0730 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 602.000 602.000
LF 0.000 0.00
88.00000 602.000 52,976.00
0735 603-01485 48 Inch Reinforced Concrete Pipe (Complete In P lace) 1,568.000 1,568.000
LF 0.000 0.00
120.00000 1,568.000 188,160.00
0740 603-05018 18 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0745  603-05030 30 Inch Reinforced Concrete End Section 1.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0750 603-05036 36 Inch Reinforced Concrete End Section 4.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0755 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0760 604-00305 Inlet Type C (5 Foot) 19.000 4.000
EACH 0.250 475.00
1,900.00000 4.250 8,075.00
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0765 604-00310 Inlet Type C (10 Foot) 7.000 3.000
EACH 0.000 0.00
2,600.00000 3.000 7,800.00
0770  604-00505 Inlet Type D (5 Foot) 3.000 0.750
EACH 0.250 625.00
2,500.00000 1.000 2,500.00
0775 604-00510 Inlet Type D (10 Foot) 2.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0780 604-00550 Inlet Type D (Special) 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0785 604-13010 Inlet Type 13 (10 Foot) 1.000 0.750
EACH 0.250 700.00
2,800.00000 1.000 2,800.00
0790 604-19105 Inlet Type R L 5 (5 Foot) 3.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0795 604-19110 Inlet Type R L 5 (10 Foot) 2.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0800 604-25005 Vane Grate Inlet (5 Foot) 6.000 1.750
EACH 0.250 625.00
2,500.00000 2.000 5,000.00
0805 604-26005 Vane Grate Inlet (Double) (5 Foot) 15.000 3.500
EACH 0.250 975.00
3,900.00000 3.750 14,625.00
0810 604-26010 Vane Grate Inlet (Double) (10 Foot) 29.000 24.000
EACH 1.000 4,700.00
4,700.00000 25.000 117,500.00
0815 604-30005 Manhole Slab Base (5 Foot) 7.000 6.000
EACH 0.000 0.00
1,700.00000 6.000 10,200.00
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0820 604-30010 Manhole Slab Base (10 Foot) 16.000 15.000
EACH 0.000 0.00
2,200.00000 15.000 33,000.00
0825 604-30015 Manhole Slab Base (15 Foot) 9.000 3.000
EACH 0.000 0.00
3,400.00000 3.000 10,200.00
0830 604-31000 Manhole Box Base (Special) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0835 604-31010 Manhole Box Base (10 Foot) 6.000 2.000
EACH 0.000 0.00
4,900.00000 2.000 9,800.00
0840 604-39020 Manhole Special (20 Foot) 4.000 3.000
EACH 0.000 0.00
43,700.00000 3.000 131,100.00
0845  605-00041 4 Inch Perforated Pipe Underdrain (Special) 577.000 102.000
LF 0.000 0.00
19.00000 102.000 1,938.00
0850 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 6,268.000 1,855.000
LF 0.000 0.00
14.00000 1,855.000 25,970.00
0850 MATERIAL ALLOWANCE Guardrail Ty. 3 4,132.500
LF 0.000 0.00
4.86000 4,132.500 20,083.95
0855 606-00710 *Guardrail Type 7 (Style CA) 1,216.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0860 606-00720 *Guardrail Type 7 (Style CC) 4,099.000 1,697.000
LF 2,373.000 99,666.00
42.00000 4,070.000 170,940.00
0865 606-00730 *Guardrail Type 7 (Style CD) 1,870.000 460.000
LF 1,410.000 76,140.00
54.00000 1,870.000 100,980.00
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0870 606-00735 *Guardrail Type 7 (Style CD)(Concrete Glare Scr een) 436.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0875  606-00740 *Guardrail Type 7 (Style CE) 1,356.000 652.000
LF 178.000 9,434.00
53.00000 830.000 43,990.00
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 9,748.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0885 606-01340 *End Anchorage Type 3D 11.000 2.000
EACH 0.000 0.00
510.00000 2.000 1,020.00
0885 MATERIAL ALLOWANCE End Anchor Ty.3D 9.000
EACH 0.000 0.00
419.50000 9.000 3,775.50
0890 606-01370 *Transition Type 3G 7.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
0890 MATERIAL ALLOWANCE Transition Ty. 3G 4.000
EACH 0.000 0.00
406.00000 4.000 1,624.00
0895 606-01380 *Transition Type 3H 3.000 0.000
EACH 0.000 0.00
620.00000 0.000 0.00
0895 MATERIAL ALLOWANCE Transition Ty.3H 3.000
EACH 0.000 0.00
306.00000 3.000 918.00
0900 606-01385 *Transition Type 3J 0.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0905 606-02003 *End Anchorage (Nonflared) 10.000 3.000
EACH 0.000 0.00
1,900.00000 3.000 5,700.00
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0905 MATERIAL ALLOWANCE End Anchor (Non-Flared) 7.000
EACH 0.000 0.00
1,355.00000 7.000 9,485.00
0910 606-02005 *End Anchorage (Flared) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0910 MATERIAL ALLOWANCE End Anchor (Flared) 4.000
EACH 0.000 0.00
1,044.00000 4.000 4,176.00
0915  607-52905 *End Post (Chain Link) 10.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0915 MATERIAL ALLOWANCE End Posts 10.000
EACH 0.000 0.00
70.41000 10.000 704.10
0920 607-52910 *Corner and Line Brace Post (Chain Link) 24.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0920 MATERIAL ALLOWANCE Corner/Line Brace Post 24.000
EACH 0.000 0.00
109.49000 24.000 2,627.76
0925 607-53172 *Fence Chain Link (72 Inch) 7,300.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0925 MATERIAL ALLOWANCE Fence Materials 7,300.000
LF 0.000 0.00
4.32760 7,300.000 31,591.48
0930 607-60270 *20 Foot Gate Double (Chain Link) 1.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0935 608-00006 *Concrete Sidewalk (6 Inch) 102.000 0.000
Sy 0.000 0.00
25.00000 0.000 0.00



CONTID: C17083 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 CDOT Roadway
0940 608-00010 *Concrete Curb Ramp 20.000 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0945 609-21010 *Curb and Gutter Type 2 (Section I-B) 233.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0950 609-21020 *Curb and Gutter Type 2 (Section I1-B) 295.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0955 609-21023 *Curb and Gutter Type 2 (Section 1I-B) (Special 347.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0960  609-23000 *Gutter (Special) 144.000 0.000
LF 0.000 0.00
46.00000 0.000 0.00
0965  609-24000 *Gutter Type 2 (Special) 850.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0970  609-40010 *Curb Type 4 (Section B) 125.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0975 610-00020 *Median Cover Material (Patterned Concrete) 3,658.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0980 610-00050 Median Cover Material (Stone) 463.000 0.000
TON 0.000 0.00
22.00000 0.000 0.00
0985 612-00022 *Delineator (Type Il) (Barrier) 97.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0990 612-00041 *Delineator (Flexible) (Type I) 81.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
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0995 612-00042 *Delineator (Flexible) (Type II) 30.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
1000 612-00043 *Delineator (Flexible) (Type Iil) 13.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
1005 612-00260 *Location Marker (Fiber Optic)(Dome) 50.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
1010 613-00100 *1 Inch Electrical Conduit 6,305.000 462.000
LF 0.000 0.00
9.00000 462.000 4,158.00
1015 613-00200 *2 Inch Electrical Conduit 10,580.000 3,197.000
LF 0.000 0.00
9.50000 3,197.000 30,371.50
1020  613-00206 *2 Inch Electrical Conduit (Bored) 500.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
1025 613-00300 *3 Inch Electrical Conduit 15,700.000 7,921.000
LF 0.000 0.00
11.00000 7,921.000 87,131.00
1030  613-01200 *2 Inch Electrical Conduit (Plastic) 5,736.000 1,787.000
LF 3,949.000 37,515.50
9.50000 5,736.000 54,492.00
1035 613-07023 *Pull Box (24"x36"x24") 7.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
1040 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
359,000.00000 0.000 0.00
1045 613-32400 *Light Standard Steel (40 Foot) 14.000 0.000
EACH 5.000 10,000.00
2,000.00000 5.000 10,000.00
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1045 MATERIAL ALLOWANCE Light Standard, Steel (40") 14.000
EACH -5.000 -8,500.00
1,700.00000 9.000 15,300.00
1050 613-32650 *Light Standard Steel (65 Foot) 33.000 0.000
EACH 0.000 0.00
6,300.00000 0.000 0.00
1050 MATERIAL ALLOWANCE Light Standard, Steel (65) 33.000
EACH 0.000 0.00
4,918.00000 33.000 162,294.00
1055 613-40010 *Light Standard Foundation 14.000 0.000
EACH 5.000 5,500.00
1,100.00000 5.000 5,500.00
1060 613-50010 *Photoelectric Cell 2.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
1065 613-50100 *Lighting Control Center 4.000 0.000
EACH 0.000 0.00
7,700.00000 0.000 0.00
1070 613-50210 *Temporary Lighting 1.000 0.050
LS 0.250 25,725.00
102,900.00000 0.300 30,870.00
1075 613-70400 *Luminaire High Pressure Sodium (400 Watt) 113.000 0.000
EACH 5.000 4,350.00
870.00000 5.000 4,350.00
1080 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 6.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1085 614-00011 *Sign Panel (Class I) 44.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
1090 614-00012 *Sign Panel (Class II) 403.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
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1095 614-00013 *Sign Panel (Class ) 3,327.000 0.000
SF 676.500 18,265.50
27.00000 676.500 18,265.50
1100 614-00615 *Steel Sign Post (W 6x15) 31.000 0.000
LF 31.000 1,271.00
41.00000 31.000 1,271.00
1105 614-00818 *Steel Sign Post (W 8x18) 91.000 0.000
LF 30.000 1,470.00
49.00000 30.000 1,470.00
1110 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 38.000 0.000
EACH 2.000 940.00
470.00000 2.000 940.00
1115 614-03002 *Concrete Footing (Type 2) 2.000 0.000
EACH 2.000 1,660.00
830.00000 2.000 1,660.00
1120 614-03003 *Concrete Footing (Type 3) 6.000 0.000
EACH 2.000 1,740.00
870.00000 2.000 1,740.00
1125 614-30110 Butterfly Structure 2.000 0.000
EACH 0.000 0.00
21,200.00000 0.000 0.00
1130 614-32000 Monotube Overhead Sign Cantilever (20 Inch Diam eter) 1.000 0.000
EACH 1.000 28,400.00
28,400.00000 1.000 28,400.00
1135 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 8.000 0.000
EACH 2.000 59,200.00
29,600.00000 2.000 59,200.00
1137  900-00007 Added Item (Each)/ Monotube Overhead Sign Cant. (24" 0.000 0.000
Diameter)(Spec)
EACH 0.000 0.00
31,327.50000 0.000 0.00
1140 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 3.000 0.000
EACH 0.000 0.00
63,600.00000 0.000 0.00
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1145 614-70216 *Traffic Signal Face (8-8) 6.000 4.000
EACH 0.000 0.00
570.00000 4.000 2,280.00
1145 MATERIAL ALLOWANCE Traff. Signal Face (8-8) 2.000
EACH 0.000 0.00
265.00000 2.000 530.00
1150 614-70328 *Traffic Signal Face (12-8-8) 6.000 4.000
EACH 0.000 0.00
770.00000 4.000 3,080.00
1150 MATERIAL ALLOWANCE Traff. Signal Face (12-8-8) 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
1155 614-72831 *Communications Cabinet (Type 1) 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1160 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
1165 614-72884 *Traffic Signal Vehicle Detector (Micro Wave Ty pe) 7.000 1.000
EACH 0.000 0.00
10,400.00000 1.000 10,400.00
1165 MATERIAL ALLOWANCE Traff. Vehicle Detector (Mic ro Wave) 6.000
EACH 0.000 0.00
8,171.42000 6.000 49,028.52
1170  614-72900 *Wireless Magnetometer Vehicle Detection system 5.000 2.000
EACH 0.000 0.00
8,900.00000 2.000 17,800.00
1175 614-80000 *Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
1175 MATERIAL ALLOWANCE Flashing Beacon 2.000
EACH 0.000 0.00
880.00000 2.000 1,760.00
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1180 614-80010 *Travel Time Indicator 4.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
1185 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
1185 MATERIAL ALLOWANCE Traff. Signal Ped. Pole (Ste 2.000
EACH 0.000 0.00
580.00000 2.000 1,160.00
1190 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 6,100.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
1195 614-87020 *Optical Transceiver 6.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
1200 614-87320 *Closed Circuit Television 3.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
1205 614-87325 *Closed Circuit Television Pole 5.000 2.000
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
1210 619-10240 24 Inch Welded Steel Pipe 47.000 0.000
LF 0.000 0.00
1,900.00000 0.000 0.00
1215 619-71516 2 Inch Air and Vacuum Valve 1.000 0.000
EACH 0.000 0.00
6,800.00000 0.000 0.00
1220 619-73048 6 Inch Tangential Blow Off 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
1225 619-76192 24 Inch Butterfly Valve 1.000 0.000
EACH 0.000 0.00
13,400.00000 0.000 0.00
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1230  627-00005 *Epoxy Pavement Marking 219.000 0.000
GAL 0.000 0.00
59.00000 0.000 0.00
1235 627-01001 *Preformed Plastic Pavement Marking (Type I) 313.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
1240 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 21,138.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
1245 629-01001 Survey Monument (Type 1) 9.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
1250 629-01065 Survey Monument (Type 5S) 1.000 0.000
EACH 0.000 0.00
210.00000 0.000 0.00
1255  700-70010 F/A Minor Contract Revisions 1,022,216.370 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 700-70013 F/A Concrete Pavement Incentive 458,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70018 F/A Roadway Smoothness Incentive 263,106.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1270 700-70082 F/A Furnish & Install Electrical Service 35,040.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1275 700-70130 F/A Repair Repair Existing ROW Fence 20,000.000 495.000
FA 0.000 0.00
1.00000 495.000 495.00
1280 700-70230 F/A Communication Lines 30,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0201 CDOT Roadway
5005 900-00014 Added Item (Lump Sum)/ FR-4 : Storm Line "P" 1.000 1.000
Modifications
LS 0.000 0.00
5,875.15000 1.000 5,875.15
5010 900-00024 Added Item (Ton)/ Remove Buried Rubble 0.000 0.000
TON 0.000 0.00
55.82000 0.000 0.00
CAT0201 CURRENT AMT $ 21,311,288.73 594,258.78 $ 8,594,910.17
CAT NO0202 RTD LRT Envelope
1290 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
1295 202-00021 Removal of Manhole 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1300 202-00035 Removal of Pipe 764.000 212.000
LF 0.000 0.00
10.00000 212.000 2,120.00
1305 210-04020 Modify Inlet 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1310  304-06000 Aggregate Base Course (Class 6) 12.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
1311 304-06007 ABC (CL 6) 0.000 0.000
CY 0.000 0.00
21.55000 0.000 0.00
1315 304-09014 Aggregate Base Course (Special) 5,047.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
1320 506-00212 Riprap (12 Inch) 24.000 0.000
CY 0.000 0.00
84.00000 0.000 0.00
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CAT NO0202 RTD LRT Envelope
1325 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1,307.000 0.000
(24 0.000 0.00
310.00000 0.000 0.00
1330 601-03050 *Concrete Class D (Wall) 14.000 0.000
CY 0.000 0.00
240.00000 0.000 0.00
1335 602-00020 *Reinforcing Steel (Epoxy Coated) 476.000 0.000
LB 0.000 0.00
0.84000 0.000 0.00
1340 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 230.000 101.000
LF 0.000 0.00
43.00000 101.000 4,343.00
1345 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 48.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
1350 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 541.000 101.000
LF 0.000 0.00
61.00000 101.000 6,161.00
1355  604-00305 Inlet Type C (5 Foot) 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
1360 604-00315 Inlet Type C (15 Foot) 2.000 0.750
EACH 0.000 0.00
4,200.00000 0.750 3,150.00
1365  604-00350 Inlet Type C (Special) 12.000 5.250
EACH 0.000 0.00
4,300.00000 5.250 22,575.00
1370 604-19015 Inlet Special (15 Foot) 1.000 0.750
EACH 0.000 0.00
4,600.00000 0.750 3,450.00
1375 604-19025 Inlet Special (25 Foot) 1.000 0.750
EACH 0.000 0.00
7,200.00000 0.750 5,400.00
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CAT NO0202 RTD LRT Envelope
1380 604-30005 Manhole Slab Base (5 Foot) 1.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
1385 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
1390 604-30015 Manhole Slab Base (15 Foot) 2.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
1395 604-30020 Manhole Slab Base (20 Foot) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
1400 605-00100 10 Inch Perforated Pipe Underdrain 8,073.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
1405 606-00720 *Guardrail Type 7 (Style CC) 3,519.000 72.000
LF 0.000 0.00
42.00000 72.000 3,024.00
1410 606-00721 *Guardrail Type 7 (Style CC) (Special) 488.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
1415 606-00730 *Guardrail Type 7 (Style CD) 741.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
1420 607-52905 *End Post (Chain Link) 3.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
1420 MATERIAL ALLOWANCE End Posts 3.000
EACH 0.000 0.00
70.41000 3.000 211.23
1425 607-53172 *Fence Chain Link (72 Inch) 6.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
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CAT NO0202 RTD LRT Envelope

1425 MATERIAL ALLOWANCE Fence Materials 6.001
LF 0.000 0.00
4.32760 6.001 25.97
1430 607-60001 *Pedestrian Gate (Special) 2.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
1435 607-60600 *Security Gate 4.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
1440 608-00006 *Concrete Sidewalk (6 Inch) 213.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
1445  613-00408 *4 Inch Electrical Conduit (Bored) 550.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
1450 621-00650 Pedestrian Stair Structure 1.000 0.000
LS 0.000 0.00
73,300.00000 0.000 0.00
1455  652-00000 Fire Protection Systems 1.000 0.000
LS 0.000 0.00
30,600.00000 0.000 0.00
1460 670-00000 *Electrical Systems 1.000 0.000
LS 0.000 0.00
330,700.00000 0.000 0.00
1465 700-70010 F/A Minor Contract Revisions 2,434,135.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1470 700-70082 F/A Furnish & Install Electrical Service 5,040.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1475  700-70230 F/A Communication Lines 224,400.000 80,259.350
FA 0.000 0.00

1.00000 80,259.350 80,259.35
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CAT NOO0202 RTD LRT Envelope
4000 203-00100 Muck Excav - RTD LRT Envelope 0.000 0.000
CY 0.000 0.00
12.00000 0.000 0.00
CAT 0202 CURRENT AMT $  4,090,644.54 0.00 $ 139,219.55
CAT NOO0300 CDOT Ground Nailed Wall at Jewell and Ram pL
1480 420-00102 Geotextile (Erosion Control) (Class 1) 263.000 0.000
SY 0.000 0.00
3.40000 0.000 0.00
1485 504-06100 *Ground Nailed Wall 17,110.000 17,110.000
SF 0.000 0.00
24.00000 17,110.000 410,640.00
1490  506-00206 Riprap (6 Inch) 83.000 0.000
cY 80.000 3,680.00
46.00000 80.000 3,680.00
1495 601-03050 *Concrete Class D (Wall) 654.000 654.000
CY 0.000 0.00
240.00000 654.000 156,960.00
1500 601-40400 *Structural Concrete Stain 2,451.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
1505 602-00020 *Reinforcing Steel (Epoxy Coated) 62,410.000 62,410.000
LB 0.000 0.00
0.84000 62,410.000 52,424.40
1510 604-19000 Inlet Special 4.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
1515 607-53148 *Fence Chain Link (48 Inch) 1,390.000 0.000
LF 1,390.000 27,800.00
20.00000 1,390.000 27,800.00
1515 MATERIAL ALLOWANCE Fence Materials 1,390.000
LF -1,390.000 -8,464.13
6.08930 0.000 0.00
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CAT NOO0300 CDOT Ground Nailed Wall at Jewell and Ram pL
1520  609-24000 *Gutter Type 2 (Special) 1,916.000 0.000
LF 1,916.000 21,076.00
11.00000 1,916.000 21,076.00
5000 900-00006 Added Item (Dollar)/ Ground Nailed Wall Redesig n 0.000 -11,880.690
DOL 0.000 0.00
1.00000 -11,880.690 -11,880.69
CAT0300 CURRENT AMT $ 697,169.60 $ 44,091.87 $ 663,899.71
CAT NOO0301 CDOT Sound Barrier Wall / Alameda Str Fin ish
1525  601-40400 *Structural Concrete Stain 7,749.000 7,749.000
SY 0.000 0.00
7.00000 7,749.000 54,243.00
1530 601-40900 *Paint Existing Structure 1.000 0.000
LS 0.000 0.00
6,500.00000 0.000 0.00
1535 607-15000 *Fence Concrete (Sound Barrier) 18,600.000 18,573.000
SF 0.000 0.00
38.00000 18,573.000 705,774.00
1535 MATERIAL ALLOWANCE SOUNDWALL PRECAST PANELS 0.000
SF 0.000 0.00
12.05000 0.000 0.00
CAT0301 CURRENT AMT $ 767,543.00 $ 0.00 $ 760,017.00

CAT NOO0302 RTD Yale Bridge Structure

1540 202-00200 Removal of Sidewalk 813.000 662.000
SY 0.000 0.00
6.00000 662.000 3,972.00
1545  202-00203 Removal of Curb and Gutter 1,216.000 1,209.000
LF 0.000 0.00
4.10000 1,209.000 4,956.90
1550 202-00220 *Removal of Asphalt Mat 4,280.000 4,008.000
SY 0.000 0.00
4.40000 4,008.000 17,635.20
1555  202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00

131,300.00000 1.000 131,300.00
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CAT NOO0302 RTD Yale Bridge Structure
1560 202-00401 *Removal of Bridge (Special) 1.000 1.000
EACH 0.000 0.00
46,900.00000 1.000 46,900.00
1565 202-00821 *Removal of Sign Panel 5.000 5.000
EACH 0.000 0.00
52.00000 5.000 260.00
1570 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
780.00000 2.000 1,560.00
1575 202-01130 *Removal of Guardrail Type 3 269.000 269.000
LF 0.000 0.00
2.30000 269.000 618.70
1580 206-00000 Structure Excavation 4,456.000 4,456.000
CcYy 0.000 0.00
11.00000 4,456.000 49,016.00
1585 206-00100 Structure Backfill (Class 1) 1,157.000 1,157.000
CcYy 0.000 0.00
17.00000 1,157.000 19,669.00
1590 206-00200 Structure Backfill (Class 2) 1,287.000 1,287.000
CcYy 0.000 0.00
6.00000 1,287.000 7,722.00
1595 206-01781 Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
19,000.00000 1.000 19,000.00
1600 206-01782 Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
19,000.00000 1.000 19,000.00
1605 210-00815 *Reset Sign Panel 5.000 5.000
EACH 0.000 0.00
52.00000 5.000 260.00
1610 210-04010 Adjust Manhole 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
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CAT NOO0302 RTD Yale Bridge Structure
1615 210-04050 Adjust Valve Box 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
1620  304-06000 Aggregate Base Course (Class 6) 1,768.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
1621  304-06007 ABC (CL 6) 977.000 977.000
CY 0.000 0.00
21.55000 977.000 21,054.35
1625 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 100.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
1630 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,398.700 1,398.700
TON 0.000 0.00
57.00000 1,398.700 79,725.90
1631  900-00006 Added Item (Dollar)/ Price Reduction - HMA 0.000 -1,817.750
(Gr.S)(100)(PG 64-22)
DOL 0.000 0.00
1.00000 -1,817.750 -1,817.75
1635 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 593.840 593.840
TON 0.000 0.00
77.00000 593.840 45,725.68
1640 411-10255 *Emulsified Asphalt (Slow-Setting) 599.000 0.000
GAL 0.000 0.00
2.30000 0.000 0.00
1645 412-00605 *Concrete Pavement (6 Inch) (Fast Track) 235.000 224.000
SY 0.000 0.00
67.00000 224.000 15,008.00
1650 412-00800 *Concrete Pavement (8 Inch) 7.000 7.000
SY 0.000 0.00
69.00000 7.000 483.00
1655 503-00016 *Drilled Caisson (16 Inch) 64.000 64.000
LF 0.000 0.00
78.00000 64.000 4,992.00
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CAT NOO0302 RTD Yale Bridge Structure
1660 503-00018 *Drilled Caisson (18 Inch) 4.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
1665 503-00042 *Drilled Caisson (42 Inch) 969.000 969.000
LF 0.000 0.00
210.00000 969.000 203,490.00
1670 503-00054 *Drilled Caisson (54 Inch) 80.000 80.000
LF 0.000 0.00
280.00000 80.000 22,400.00
1675 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 28.700 28.700
CcYy 0.000 0.00
310.00000 28.700 8,897.00
1680 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
910.00000 14.000 12,740.00
1685 513-00690 Bridge Drain (Special) 4.000 4.000
EACH 0.000 0.00
5,100.00000 4.000 20,400.00
1690 514-00000 Pipe Railing 89.000 89.000
LF 0.000 0.00
100.00000 89.000 8,900.00
1695 515-00400 *Concrete Sealer 2,313.000 2,313.000
SY 0.000 0.00
5.50000 2,313.000 12,721.50
1700 518-01004 Bridge Expansion Device (0-4 Inch) 186.000 186.000
LF 0.000 0.00
190.00000 186.000 35,340.00
1705 601-03040 *Concrete Class D (Bridge) 1,590.000 1,590.000
CcYy 0.000 0.00
450.00000 1,590.000 715,500.00
1706  900-00006 Added Item (Dollar)/ PRICE REDUCTION - CONCRETE CLASS D 0.000 -900.000
(BRIDGE)
DOL 0.000 0.00
1.00000 -900.000 -900.00
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CAT NOO0302 RTD Yale Bridge Structure
1710  601-40250 *Bridge Deck Finish (Sawed Grooves) 2,212.000 2,212.000
SY 0.000 0.00
3.90000 2,212.000 8,626.80
1715 601-40400 *Structural Concrete Stain 2,569.000 760.000
SY 0.000 0.00
7.00000 760.000 5,320.00
1720 602-00000 *Reinforcing Steel 28,262.000 28,262.000
LB 0.000 0.00
0.70000 28,262.000 19,783.40
1725  602-00020 *Reinforcing Steel (Epoxy Coated) 277,139.000 277,139.000
LB 0.000 0.00
0.84000 277,139.000 232,796.76
1730 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 13.000 13.000
LF 0.000 0.00
14.00000 13.000 182.00
1735 606-00710 *Guardrail Type 7 (Style CA) 6.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
1740 606-01370 *Transition Type 3G 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
1745 606-02003 *End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
1750 606-10700 *Bridge Rail Type 7 653.000 653.000
LF 0.000 0.00
84.00000 653.000 54,852.00
1755 607-53172 *Fence Chain Link (72 Inch) 45.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
1755 MATERIAL ALLOWANCE Fence Materials 45.000
LF 0.000 0.00
4.32760 45.000 194.74
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CAT NOO0302 RTD Yale Bridge Structure
1760 607-53173 *Fence Chain Link (Special) (72 Inch) 612.000 612.000
LF 0.000 0.00
35.00000 612.000 21,420.00
1765 608-00005 *Concrete Sidewalk (Special) 190.000 185.000
SY 0.000 0.00
84.00000 185.000 15,540.00
1770 608-00006 *Concrete Sidewalk (6 Inch) 239.000 239.000
SY 0.000 0.00
25.00000 239.000 5,975.00
1775 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,124.000 1,080.000
LF 0.000 0.00
14.00000 1,080.000 15,120.00
1780 613-00075 *3/4 Inch Electrical Conduit 474.000 474.000
LF 0.000 0.00
8.00000 474.000 3,792.00
1785 613-00200 *2 Inch Electrical Conduit 1,222.000 680.000
LF 0.000 0.00
9.50000 680.000 6,460.00
1790  613-00402 *4 Inch Electrical Conduit (Install Only) 2,164.000 2,164.000
LF 0.000 0.00
8.50000 2,164.000 18,394.00
1795 613-00602 *6 Inch Electrical Conduit (Install Only) 715.000 715.000
LF 0.000 0.00
10.00000 715.000 7,150.00
1800 614-00216 *Steel Sign Post (2x2 Inch Tubing) 12.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
1805 614-85001 Impact Attenuator 1.000 1.000
EACH 0.000 0.00
11,900.00000 1.000 11,900.00
1810 614-86749 *Weather Monitoring System (Install Only) 1.000 0.000
LS 0.000 0.00
9,200.00000 0.000 0.00
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CAT NOO0302 RTD Yale Bridge Structure
1815 618-10060 Precast Concrete U Girder (U60)(Pre-Tensioned) 1,890.000 1,890.000
LF 0.000 0.00
390.00000 1,890.000 737,100.00
1815 MATERIAL ALLOWANCE Precast Concrete 0.000
U-Girder(U60)(Pre-Tensioned)
LF 0.000 0.00
287.00000 0.000 0.00
1820 627-00005 *Epoxy Pavement Marking 28.000 27.000
GAL 0.000 0.00
59.00000 27.000 1,593.00
1825 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 248.000 224.000
1l
) SF 0.000 0.00
15.00000 224.000 3,360.00
1830 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 260.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
1835 641-10000 *Shotcrete 65.000 65.000
SY 0.000 0.00
91.00000 65.000 5,915.00
1840 700-70012 F/A Asphalt Pavement Incentive 4,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1845 700-70014 F/A Incentive Early Completion 150,000.000 150,000.000
FA 0.000 0.00
1.00000 150,000.000 150,000.00
1850 700-70018 F/A Roadway Smoothness Incentive 6,193.900 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1855  700-70019 F/A Asphalt Cement Cost Adjustment 19,000.000 -1,815.380
FA 0.000 0.00
1.00000 -1,815.380 -1,815.38
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CAT NOO0302 RTD Yale Bridge Structure
4005 203-00100 Muck Excav - RTD Yale Ave. 99.000 99.000
CcYy 0.000 0.00
12.00000 99.000 1,188.00
CAT0302 CURRENT AMT $  2,958,419.29 0.00 $ 2,856,536.80
CAT NOO0303 RTD Median Structure
1860 206-00000 Structure Excavation 68.000 0.000
CcYy 0.000 0.00
11.00000 0.000 0.00
1865 206-00200 Structure Backfill (Class 2) 82.000 0.000
CcYy 0.000 0.00
6.00000 0.000 0.00
1870 503-00024 *Drilled Caisson (24 Inch) 383.000 206.000
LF 0.000 0.00
77.00000 206.000 15,862.00
1875 503-00096 *Drilled Caisson (96 Inch) 455.000 0.000
LF 0.000 0.00
740.00000 0.000 0.00
1876  900-00012 Added Item (Foot)/ Drilled Caisson (96 Inch)(Sp ec) 226.900 0.000
LF 226.900 213,907.71
942.74000 226.900 213,907.71
1880 512-00101 Bearing Device (Type I) 78.000 0.000
EACH 0.000 0.00
910.00000 0.000 0.00
1880 MATERIAL ALLOWANCE Bearing Device Type 1 78.000
EACH 0.000 0.00
702.70000 78.000 54,810.60
1885 513-00690 Bridge Drain (Special) 4.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
1890 518-01004 Bridge Expansion Device (0-4 Inch) 64.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00




CONTID: C17083 COLORADO DEPARTMENT OF TRANSPORTATION Page 41
PCN: 17083-BID ESTIMATE RUN 08/22/2013
PROJECT: IM 2254-076 ESTIMATE NO: 0016 10:39:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 RTD Median Structure
1895 601-03040 *Concrete Class D (Bridge) 2,228.000 0.000
cY 53.500 24,075.00
450.00000 53.500 24,075.00
1900 601-05050 *Concrete Class S50 523.000 0.000
CcY 0.000 0.00
460.00000 0.000 0.00
1905 601-40400 *Structural Concrete Stain 12,322.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
1910 602-00020 *Reinforcing Steel (Epoxy Coated) 678,726.000 0.000
LB 27,105.000 22,768.20
0.84000 27,105.000 22,768.20
1915 607-53137 *Fence Chain Link (Special) (36 Inch) 2,268.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
1915 MATERIAL ALLOWANCE Fence Materials 2,268.000
LF 0.000 0.00
8.72250 2,268.000 19,782.63
1915 MATERIAL ALLOWANCE Fence Materials 2,268.001
LF 0.000 0.00
3.39890 2,268.001 7,708.71
1920 613-00075 *3/4 Inch Electrical Conduit 380.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
1925 613-00400 *4 Inch Electrical Conduit 3,401.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
1930 618-00002 *Prestressing Steel Strand 3,408.000 0.000
MKFT 0.000 0.00
46.00000 0.000 0.00
1935 618-00172 Prestressed Concrete | (BT72) 4,850.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
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CAT NOO0303 RTD Median Structure
1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 3,902.210
LF 0.000 0.00
118.00000 3,902.210 460,460.78
1935 MATERIAL ALLOWANCE Prestressed Concrete (BT72) 947.790
LF 0.000 0.00
118.00000 947.790 111,839.22
CAT0303 CURRENT AMT $ 3,667,395.55 260,750.91 $ 931,214.85
CAT NOO0304 RTD Retaining and Sound Walls
1940 202-00495 Removal of Portions of Present Structure 1.000 0.000
LS 0.000 0.00
8,700.00000 0.000 0.00
1945  206-00000 Structure Excavation 6,987.000 4,627.000
CcY 0.000 0.00
11.00000 4,627.000 50,897.00
1950 206-00100 Structure Backfill (Class 1) 15,124.000 5,341.000
CY 0.000 0.00
17.00000 5,341.000 90,797.00
1955  206-00360 Mechanical Reinforcement of Soil 11,244.000 3,941.000
CY 0.000 0.00
4.80000 3,941.000 18,916.80
1960 420-00000 Geomembrane 2,881.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
1960 MATERIAL ALLOWANCE Geomembrane 2,881.000
SY 0.000 0.00
2.79000 2,881.000 8,037.99
1965 503-00024 *Drilled Caisson (24 Inch) 8,942.000 8,843.000
LF 99.000 7,623.00
77.00000 8,942.000 688,534.00
1970 503-00030 *Drilled Caisson (30 Inch) 3,847.000 3,466.000
LF 0.000 0.00
120.00000 3,466.000 415,920.00
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CAT NOO0304 RTD Retaining and Sound Walls
1975 503-00036 *Drilled Caisson (36 Inch) 5,788.000 4,602.000
LF 149.000 26,820.00
180.00000 4,751.000 855,180.00
1980 504-04420 *Precast Panel Facing 30,112.000 0.000
SF 19,380.000 523,260.00
27.00000 19,380.000 523,260.00
1980 MATERIAL ALLOWANCE Precast Panel Facing 9,575.000
SF -9,575.000 -97,090.50
10.14000 0.000 0.00
1980 MATERIAL ALLOWANCE Precast Panel Facing 19,037.000
SF -9,805.000 -99,422.70
10.14000 9,232.000 93,612.48
1980 MATERIAL ALLOWANCE Connection Hardware 29,087.999
SF -19,380.000 -53,256.24
2.74800 9,707.999 26,677.58
1985 504-04440 *Facing (Special) 22,158.000 7,993.000
SF 0.000 0.00
19.00000 7,993.000 151,867.00
1985 MATERIAL ALLOWANCE MSE WALL PRECAST PANELS 0.000
SF 0.000 0.00
3.20230 0.000 0.00
1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 10,007.000
SF 0.000 0.00
5.50000 10,007.000 55,038.50
1985 MATERIAL ALLOWANCE MSE Wall Precast Panels 1,100.000
SF 0.000 0.00
5.50000 1,100.000 6,050.00
1985 MATERIAL ALLOWANCE Panel Tie-Back Straps 14,165.000
SF 0.000 0.00
4.38000 14,165.000 62,042.70
1990 509-00001 Structural Steel (Galvanized) 30,550.000 12,980.000
LB 0.000 0.00
2.40000 12,980.000 31,152.00
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CAT NOO0304 RTD Retaining and Sound Walls
1995 601-03050 *Concrete Class D (Wall) 868.000 566.100
CY 0.000 0.00
240.00000 566.100 135,864.00
2000 601-40400 *Structural Concrete Stain 8,269.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
2005 602-00020 *Reinforcing Steel (Epoxy Coated) 81,218.000 63,046.100
LB 321.900 270.40
0.84000 63,368.000 53,229.12
2010 603-36036 Place 36 Inch Corrugated Steel Pipe 46.000 29.000
LF 17.000 1,258.00
74.00000 46.000 3,404.00
2015 605-83002 Geocomposite Drain with Pipe 3,180.000 993.620
SY 154.380 1,003.47
6.50000 1,148.000 7,462.00
2020 607-13000 *Fence Masonry (Sound Barrier) 1,242.000 0.000
SF 0.000 0.00
28.00000 0.000 0.00
2025 607-53137 *Fence Chain Link (Special) (36 Inch) 1,176.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
2025 MATERIAL ALLOWANCE Fence Materials 1,176.000
LF 0.000 0.00
8.72250 1,176.000 10,257.66
2025 MATERIAL ALLOWANCE Fence Materials 1,176.001
LF 0.000 0.00
3.39890 1,176.001 3,997.11
2030 607-53161 *Fence Chain Link (Special) (60 Inch) 2,715.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
2030 MATERIAL ALLOWANCE Fence Materials 2,715.000
LF 0.000 0.00
12.63960 2,715.000 34,316.51
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CAT NOO0304 RTD Retaining and Sound Walls
2035 641-10000 *Shotcrete 1,186.000 975.620
SY 154.380 14,048.58
91.00000 1,130.000 102,830.00
CAT 0304 CURRENT AMT $ 4,522,883.82 $ 32451401 $ 3,429,343.45
CAT NOO0305 RTD Ballast Walls
2040 206-00000 Structure Excavation 3,308.000 2,873.000
CcY 0.000 0.00
11.00000 2,873.000 31,603.00
2045 206-00100 Structure Backfill (Class 1) 1,418.000 0.000
CcY 0.000 0.00
17.00000 0.000 0.00
2050 412-01265 *Concrete Pavement (12-1/2 Inch)(Reinforced) 4,442.000 0.000
SY 0.000 0.00
94.00000 0.000 0.00
2055  601-03050 *Concrete Class D (Wall) 1,977.000 1,648.400
CcY 0.000 0.00
240.00000 1,648.400 395,616.00
2060  602-00020 *Reinforcing Steel (Epoxy Coated) 182,210.000 136,872.000
LB 0.000 0.00
0.84000 136,872.000 114,972.48
2065 605-83002 Geocomposite Drain with Pipe 225.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
2070  606-00705 *Guardrail Type 7 (Special) 369.000 0.000
LF 0.000 0.00
66.00000 0.000 0.00
2075 606-10705 *Bridge Rail Type 7 (Special) 2,747.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
2080 607-53137 *Fence Chain Link (Special) (36 Inch) 424.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
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CAT NOO0305 RTD Ballast Walls
2080 MATERIAL ALLOWANCE Fence Materials 424.000
LF 0.000 0.00
8.72250 424.000 3,698.34
2080 MATERIAL ALLOWANCE Fence Materials 423.999
LF 0.000 0.00
3.39890 423.999 1,441.13
2085 607-53161 *Fence Chain Link (Special) (60 Inch) 3,628.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
2085 MATERIAL ALLOWANCE Fence Materials 3,628.000
LF 0.000 0.00
12.63960 3,628.000 45,856.47
CAT0305 CURRENT AMT $  1,417,096.90 0.00 $ 593,187.42
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2090 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
186,400.00000 1.000 186,400.00
2095 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,400.00000 1.000 41,400.00
2100 620-00020 Sanitary Facility 5.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
CAT 0400 CURRENT AMT $ 242,300.00 $ 0.00 $ 230,700.00

PROJECT TOTAL CURRENT AMT $ 50,813,655.68

$ 1,333,945.17 $23,166,690.63



